



Government of the People's Republic of Bangladesh
ICT Division
ICT Tower, Agargaon, Dhaka
Aspire to Innovate (a2i) Programme
ANNUAL PROCUREMENT PLAN (GOODS) 2024-2025

Budget	GoB (Dev)	2844.00	Lac
--------	-----------	---------	-----


Ministry/Division		Cabinet Division and ICT Division															
Agency		Cabinet Division and ICT Division															
Procuring Entity Name & Code		Project Director															
Project / Programme Name & Code		Aspire to Innovate (a2i) Programme														223038900	
SL	Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk (in Lakh)	Time code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
	1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
1	GD-71 22-23	Hiring an IT Service Providing firm for cloud service of A2I Initiatives Systems	Firm	1	DPM (National) (BDCCL)	Project Director	GoB	0.00	Planned date	Thu 29-02-2024	Mon 04-03-2024	Thu 07-03-2024	Sun 10-03-2024	Tue 12-03-2024	Thu 14-03-2024	Cancelled	Wed 19-11-2025
									Planned days	0	4	3	3	2	2		
									Actual date								
2	GD 82 23 24	Framework agreement of logistics items for the official use of a2i Programme	Firm	1	OTM (National)	Project Director	GoB	70.00	Planned dates	Mon 12-08-2024	Mon 26-08-2024	Mon 09-09-2024	Mon 16-09-2024	Mon 23-09-2024	Mon 21-10-2024	70	Wed 21-10-2026
									Planned days	0	14	14	7	7	28		
									Actual dates								
3	GD 83 23 24	Framework agreement of toner items for the official use of a2i Programme	Firm	1	OTM (National)	Project Director	GoB	50.00	Planned dates	Wed 17-07-2024	Wed 31-07-2024	Wed 14-08-2024	Wed 21-08-2024	Wed 28-08-2024	Wed 25-09-2024	70	Fri 25-09-2026
									Planned days	0	14	14	7	7	28		
									Actual dates								
4	GD 1 24 25	Framework agreement of printing item for the official use of a2i Programme	Firm	1	OTM (National)	Project Director	GoB	35.00	Planned dates	Sun 18-08-2024	Sun 01-09-2024	Sun 18-09-2024	Sun 22-09-2024	Sun 29-09-2024	Sun 27-10-2024	70	Tue 27-10-2026
									Planned days	0	14	14	7	7	28		
									Actual dates								
5	GD 2 24 25	Framework agreement of ID card and visiting cards for the official use of a2i Programme	Firm	1	OTM (National)	Project Director	GoB	12.00	Planned dates	Sun 18-08-2024	Sun 01-09-2024	Sun 18-09-2024	Sun 22-09-2024	Sun 29-09-2024	Sun 27-10-2024	70	Tue 27-10-2026
									Planned days	0	14	14	7	7	28		
									Actual dates								
6	GD 86 23 24	Procurement of Food and Refreshment for Aspire to Innovate (a2i) Program	Firm	1	OTM (National)	Project Director	GoB	70	Planned date	Sun 04-08-2024	Sun 18-08-2024	Sun 25-08-2024	Tue 27-08-2024	Thu 29-08-2024	Thu 26-09-2024	70	Tue 25-03-2025
									Planned days	0	14	7	2	2	28		
									Actual date								
7	GD 3 24 25	Hiring a Firm for Smart Bangladesh International Activation Campaign Innovate Together for #ZeroDigitalDivide	Firm	1	OTM (National)	Project Director	GoB	600	Planned date	Sun 04-08-2024	Sun 18-08-2024	Sun 25-08-2024	Tue 27-08-2024	Thu 29-08-2024	Thu 26-09-2024	70	Tue 25-03-2025
									Planned days	0	14	7	2	2	28		
									Actual date								
8	GD 4 24 25	Yearly Subscription on Various Content Websites and Apps	Firm	1	OTM (National)	Project Director	GoB	20	Planned date	Sun 04-08-2024	Sun 18-08-2024	Sun 25-08-2024	Tue 27-08-2024	Thu 29-08-2024	Thu 26-09-2024	70	Tue 25-03-2025
									Planned days	0	14	7	2	2	28		
									Actual date								
9	GD 5 24 25	Purchasing Equipments of Culture and Communications	Firm	1	OTM (National)	Project Director	GoB	25	Planned date	Sun 04-08-2024	Sun 18-08-2024	Sun 25-08-2024	Tue 27-08-2024	Thu 29-08-2024	Thu 26-09-2024	70	Tue 25-03-2025
									Planned days	0	14	7	2	2	28		
									Actual date								
10	GD 6 24 25	Hiring a Firm for Media Monitoring of Aspire to Innovate (a2i) Programme	Firm	1	OTM (National)	Project Director	GoB	50	Planned date	Sun 04-08-2024	Sun 18-08-2024	Sun 25-08-2024	Tue 27-08-2024	Thu 29-08-2024	Thu 26-09-2024	70	Tue 25-03-2025
									Planned days	0	14	7	2	2	28		
									Actual date								
11	GD 7 24 25	Hiring a Firm for Printing (Communication and Culture) of Aspire to Innovate (a2i) Programme	Firm	1	OTM (National)	Project Director	GoB	200	Planned date	Sun 04-08-2024	Sun 18-08-2024	Sun 25-08-2024	Tue 27-08-2024	Thu 29-08-2024	Thu 26-09-2024	70	Tue 25-03-2025
									Planned days	0	14	7	2	2	28		
									Actual date								
12	GD 8 24 25	Procurement of SSL Certificate for a2i Initiatives	Firm	1	OTM (National)	Project Director	GoB	60.00	Planned dates	Sun 18-08-2024	Sun 01-09-2024	Sun 18-09-2024	Sun 22-09-2024	Sun 29-09-2024	Sun 27-10-2024	70	Wed 11-12-2024
									Planned days	0	14	14	7	7	28		
									Actual dates	Thu 14-12-2023	Sun 31-12-2023	Tue 30-01-2024	Sun 18-02-2024	Mon 19-02-2024	Mon 18-03-2024		
13	GD 9 24 25	Procurement of Laptop for Official Use	Nos	55	OTM (National)	Project Director	GoB	100.00	Planned dates	Sun 18-08-2024	Sun 01-09-2024	Sun 18-09-2024	Sun 22-09-2024	Sun 29-09-2024	Sun 27-10-2024	70	Wed 11-12-2024
									Planned days	0	14	14	7	7	28		
									Actual dates								


29/07/24
Mohammed Salah Uddin
Senior Procurement Consultant
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka.


29/7/24
Naser Mohammad Miah
Head Of Finance
Aspire to Innovate (a2i) Programme
ICT Division Agargaon Dhaka


Jalal Uddin Ahmed
Head Of Operations
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka.



Md. Mazedul Islam
Project Manager
Aspire to Innovate (a2i) Programme
ICT Division, Dhaka.


Md. Mamunur Rashed Bhuiyan
Project Director (Additional Secretary)
Aspire to Innovate (a2i) Programme
ICT Division, Dhaka.

মোস্তা মিজানুর রহমান
যুগ্ম-প্রকল্প পরিচালক (যুগ্মসচিব)
এসপায়ার টু ইনোভেট (এটুআই) প্রোগ্রাম
ইসিবি বিভাগ, ঢাকা।


Sl	Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk (in Lakh)	Time code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
	1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
14	GD_10_24_25	Procurement of IT Equipments for Official Use	Firm	1	OTM (National)	Project Director	GoB	70.00	Planned dates Planned days Actual dates	Sun 13-10-2024 0 14	Sun 27-10-2024 14 14	Sun 10-11-2024 14 14	Sun 17-11-2024 7 7	Sun 24-11-2024 7 7	Sun 22-12-2024 28 28	70	Wed 08-02-2025 45
15	GD_11_24_25	Annual Planning Workshop	Firm	1	OTM (National)	Project Director	GoB	150.00	Planned dates Planned days Actual dates	Sun 13-10-2024 0 14	Sun 27-10-2024 14 14	Sun 10-11-2024 14 14	Sun 17-11-2024 7 7	Sun 24-11-2024 7 7	Sun 22-12-2024 28 28	70	Wed 08-02-2025 45
16	GD_12_24_25	Procurement of Training Materials	Firm	1	OTM (National)	Project Director	GoB	150.00	Planned dates Planned days Actual dates	Sun 13-10-2024 0 14	Sun 27-10-2024 14 14	Sun 10-11-2024 14 14	Sun 17-11-2024 7 7	Sun 24-11-2024 7 7	Sun 22-12-2024 28 28	70	Wed 08-02-2025 45
17	GD_13_24_25	Procurement of Logistics for Workshop	Firm	1	RFQ (National)	Project Director	GoB	5.00	Planned dates Planned days Actual dates	Sun 08-12-2024 0 7	Sun 15-12-2024 7 1	Mon 16-12-2024 1 2	Wed 18-12-2024 2 1	Thu 19-12-2024 1 3	Sun 22-12-2024 3 14	14	Wed 08-02-2025 45
18	GD_14_24_25	Supply of Branding Items for Workshop	Firm	1	RFQ (National)	Project Director	GoB	5.00	Planned dates Planned days Actual dates	Sun 08-12-2024 0 7	Sun 15-12-2024 7 1	Mon 16-12-2024 1 2	Wed 18-12-2024 2 1	Thu 19-12-2024 1 3	Sun 22-12-2024 3 14	14	Wed 08-02-2025 45
19	GD_15_24_25	Supply and Installation of Panel Lights	Firm	1	RFQ (National)	Project Director	GoB	5.00	Planned dates Planned days Actual dates	Sun 08-12-2024 0 7	Sun 15-12-2024 7 1	Mon 16-12-2024 1 2	Wed 18-12-2024 2 1	Thu 19-12-2024 1 3	Sun 22-12-2024 3 14	14	Wed 08-02-2025 45
20	GD_16_24_25	Supply and Installation of Sanitary Items	Firm	1	RFQ (National)	Project Director	GoB	5.00	Planned dates Planned days Actual dates	Sun 08-12-2024 0 7	Sun 15-12-2024 7 1	Mon 16-12-2024 1 2	Wed 18-12-2024 2 1	Thu 19-12-2024 1 3	Sun 22-12-2024 3 14	14	Wed 08-02-2025 45
21	GD_17_24_25	Supply and Installation of Online UPS	Firm	1	RFQ (National)	Project Director	GoB	5.00	Planned dates Planned days Actual dates	Sun 08-12-2024 0 7	Sun 15-12-2024 7 1	Mon 16-12-2024 1 2	Wed 18-12-2024 2 1	Thu 19-12-2024 1 3	Sun 22-12-2024 3 14	14	Wed 08-02-2025 45
22	GD_18_24_25	Procurement of Internet Services for the a2i Programme	Firm	1	OTM (National)	Project Director	GoB	75.00	Planned dates Planned days Actual dates	Sun 08-12-2024 0 7	Sun 15-12-2024 7 1	Mon 16-12-2024 1 2	Wed 18-12-2024 2 1	Thu 19-12-2024 1 3	Sun 22-12-2024 3 14	14	Wed 08-02-2025 45
23	GD_19_24_25	Procurement of Office furniture (Chair) for the a2i new offices	Firm	1	OTM (National)	Project Director	GoB	27.00	Planned dates Planned days Actual dates	Sun 08-12-2024 0 7	Sun 15-12-2024 7 1	Mon 16-12-2024 1 2	Wed 18-12-2024 2 1	Thu 19-12-2024 1 3	Sun 22-12-2024 3 14	14	Wed 08-02-2025 45
24	GD_20_24_25	Hiring a Firm for Developing Special Feature Documentary for International Audience	Firm	1	OTM (National)	Project Director	GoB	250.00	Planned dates Planned days Actual dates	Sun 08-12-2024 0 7	Sun 15-12-2024 7 1	Mon 16-12-2024 1 2	Wed 18-12-2024 2 1	Thu 19-12-2024 1 3	Sun 22-12-2024 3 14	14	Wed 08-02-2025 45
25	GD_21_24_25	Hiring a Firm for Brand Audit, Media Research & Strategy Development	Firm	1	OTM (National)	Project Director	GoB	300.00	Planned dates Planned days Actual dates	Sun 08-12-2024 0 7	Sun 15-12-2024 7 1	Mon 16-12-2024 1 2	Wed 18-12-2024 2 1	Thu 19-12-2024 1 3	Sun 22-12-2024 3 14	14	Wed 08-02-2025 45
26	GD_22_24_25	Procurement of a Managed Service Operator for the CSMSEs Aggregated Platform and Operational Management	Firm	1	OTM (National)	Project Director	GoB	400.00	Planned dates Planned days Actual dates	Sun 08-12-2024 0 7	Sun 15-12-2024 7 1	Mon 16-12-2024 1 2	Wed 18-12-2024 2 1	Thu 19-12-2024 1 3	Sun 22-12-2024 3 14	14	Wed 08-02-2025 45
27	GD_23_24_25	Purchasing Server for the Judiciary Initiatives	Firm	1	OTM (National)	Project Director	GoB	85.00	Planned dates Planned days Actual dates	Sun 08-12-2024 0 7	Sun 15-12-2024 7 1	Mon 16-12-2024 1 2	Wed 18-12-2024 2 1	Thu 19-12-2024 1 3	Sun 22-12-2024 3 14	14	Wed 08-02-2025 45
28	GD_24_24_25	Hiring a firm for Journal publication and Arranging National International conferences	Firm	1	OTM (National)	Project Director	GoB	20.00	Planned dates Planned days Actual dates	Sun 08-12-2024 0 7	Sun 15-12-2024 7 1	Mon 16-12-2024 1 2	Wed 18-12-2024 2 1	Thu 19-12-2024 1 3	Sun 22-12-2024 3 14	14	Wed 08-02-2025 45
29	GD_25_24_25	Hiring a firm to purchase relevant tools and techniques with hardware storage for database backup of nothi system	Firm	1	OTM (National)	Ministry	GoB	1100.00	Planned dates Planned days Actual dates	Sun 08-12-2024 0 7	Sun 15-12-2024 7 1	Mon 16-12-2024 1 2	Wed 18-12-2024 2 1	Thu 19-12-2024 1 3	Sun 22-12-2024 3 14	14	Wed 08-02-2025 45
Total Value of Goods Procurement								2844.00									


Md. Saif Uddin
 Senior Procurement Consultant
 Aspire to Innovate (a2i) Programme
 ICT Division, Agargaon, Dhaka.


Naser Mohammed Miah
 Head Of Finance
 Aspire to Innovate (a2i) Programme
 ICT Division, Agargaon Dhaka


Jalal Uddin Ahmed
 Head Of Operations
 Aspire to Innovate (a2i) Programme
 ICT Division, Agargaon, Dhaka.


Md. Mazedul Islam
 Project Manager
 Aspire to Innovate (a2i) Programme
 ICT Division, Dhaka.


Md. Mamunur Rashid Bhuiyan
 Project Director (Additional Secretary)
 Aspire to Innovate (a2i) Programme
 ICT Division, Dhaka.


Government of the People's Republic of Bangladesh
ICT Division
ICT Tower, Agargaon, Dhaka
Aspire to Innovate (a2i) Programme
ANNUAL PROCUREMENT PLAN (WORKS) 2024-2025


Budget	GoB (Dev.)	203.00	Lac
--------	------------	--------	-----

Ministry/Division	Cabinet Division and ICT Division
Agency	Cabinet Division and ICT Division
Procuring Entity Name & Code	Project Director
Project Programme Name & Code	Aspire to Innovate (a2i) Programme 223038900


SL	Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk (in Lakh)	Time code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	WD 1 24 25	Renovation refurbishing works for new office space of a2i	Nos	1	OTM (National)	Project Director	GoB	100.00	Planned date	Sun 13-10-2024	Tue 29-10-2024	Sun 03-11-2024	Fri 08-11-2024	Wed 13-11-2024	Wed 11-12-2024		Wed 11-12-2024
									Planned days	0	16	5	5	5	28		
									Actual date								
2	WD 2 24 25	Renovation for ICT 13th floor Lobby for branding purpose	Nos	1	OTM (National)	Project Director	GoB	30.00	Planned date	Sun 13-10-2024	Tue 29-10-2024	Sun 03-11-2024	Fri 08-11-2024	Wed 13-11-2024	Wed 11-12-2024		Wed 11-12-2024
									Planned days	0	16	5	5	5	28		
									Actual date								
3	WD 3 24 25	Framework Agreement for IT Items Servicing	Nos	1	OTM (National)	Project Director	GoB	18.00	Planned date	Sun 13-10-2024	Tue 29-10-2024	Sun 03-11-2024	Fri 08-11-2024	Wed 13-11-2024	Wed 11-12-2024		Wed 11-12-2024
									Planned days	0	16	5	5	5	28		
									Actual date								
4	WD 4 24 25	Framework Agreement for AC Maintenance	Nos	1	OTM (National)	Project Director	GoB	15.00	Planned date	Sun 13-10-2024	Tue 29-10-2024	Sun 03-11-2024	Fri 08-11-2024	Wed 13-11-2024	Wed 11-12-2024		Wed 11-12-2024
									Planned days	0	16	5	5	5	28		
									Actual date								
5	WD_5 24 25	Renovation for ICT 13th floor Conference room and dining area	Nos	1	RFQ (National)	Project Director	GoB	10.00	Planned date	Wed 27-11-2024	Wed 04-12-2024	Thu 05-12-2024	Sat 07-12-2024	Sun 08-12-2024	Wed 11-12-2024		Wed 11-12-2024
									Planned days	0	7	1	2	1	3		
									Actual date								
6	WD 6 24 25	Maintenance of Cooling Apparatus	Nos	1	RFQ (National)	Project Director	GoB	10.00	Planned date	Wed 27-11-2024	Wed 04-12-2024	Thu 05-12-2024	Sat 07-12-2024	Sun 08-12-2024	Wed 11-12-2024		Wed 11-12-2024
									Planned days	0	7	1	2	1	3		
									Actual date								
7	WD 7 24 25	Office Equipment Repairing Works	Nos	1	RFQ (National)	Project Director	GoB	10.00	Planned date	Wed 27-11-2024	Wed 04-12-2024	Thu 05-12-2024	Sat 07-12-2024	Sun 08-12-2024	Wed 11-12-2024		Wed 11-12-2024
									Planned days	0	7	1	2	1	3		
									Actual date								
8	WD 8 24 25	Establishment and Maintenance of Network Cabling (LAN)	Nos	1	RFQ (National)	Project Director	GoB	10.00	Planned date	Wed 27-11-2024	Wed 04-12-2024	Thu 05-12-2024	Sat 07-12-2024	Sun 08-12-2024	Wed 11-12-2024		Wed 11-12-2024
									Planned days	0	7	1	2	1	3		
									Actual date								
Total Value of Works Procurement								203.00							97		


29/07/24
Mohammed Salah Uddin
Senior Procurement Consultant
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka.


Naser Mohammed Miah
Head Of Finance
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka.


29/07/24
Jalal Uddin Ahmed
Head Of Operations
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka.


Md. Mazedul Islam
Project Manager
Aspire to Innovate (a2i) Programme
ICT Division, Dhaka.



Md. Mizanur Rahman
যুগ্ম-প্রকল্প পরিচালক (যুগ্মসচিব)
এসপায়ার টু ইনোভেট (এটিআই) প্রোগ্রাম
আইসিটি বিভাগ, ঢাকা।


Md. Mamunur Rashid Bhuiyan
Project Director (Additional Secretary)
Aspire to Innovate (a2i) Programme
ICT Division, Dhaka.


Government of the People's Republic of Bangladesh
ICT Division
ICT Tower, Agargaon, Dhaka
Aspire to Innovate (a2i) Programme
ANNUAL PROCUREMENT PLAN (Service) 2024-2025

Budget	GOB (Dev.)	8355.73	Lac
--------	------------	---------	-----

Ministry/Division	ICT Division and Cabinet Division																			
Agency	ICT Division and Cabinet Division																			
Procuring Entity Name & Code	Project Director																			
Project Programme Name & Code	Aspire to Innovate (a2i) Programme	223038900																		
Sl.	Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk (In Lakh)	Time code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
									9	10	11	12	13	14	15	16	17	18	19	
1	SD-50/22-23	Hiring a firm for development, enhancement and maintenance of digital service progress monitoring dashboard for Aspire to Innovate (a2i) Programme	Firm	1	QCBS (National)	Project Director	GoB	200.00	Planned dates Planned days Actual dates	Mon 20-11-2023 0 Mon 11-12-2023	Sun 24-12-2023 34 Sun 11-02-2024	Tue 23-01-2024 30 Mon 11-03-2024	Tue 06-02-2024 14 Sun 12-05-2024	Tue 20-02-2024 14 Tue 02-07-2024	Mon 26-02-2024 6 Mon 05-08-2024	Mon 04-03-2024 7 Mon 12-08-2024	Sun 10-03-2024 6 Sun 18-08-2024	111	365	
2	SD-60/23-24	Hiring a firm for Infrastructure Support and Maintenance of a2i's initiatives	Firm	1	QCBS (National)	Project Director	GoB	200.00	Planned dates Planned days Actual dates	Mon 29-04-2024 0 Tue 04-06-2024	Sun 02-06-2024 34 Tue 02-07-2024	Tue 02-07-2024 30 Tue 16-07-2024	Tue 16-07-2024 14 Tue 30-07-2024	Tue 30-07-2024 14 Mon 05-08-2024	Mon 05-08-2024 6 Mon 12-08-2024	Mon 12-08-2024 7 Sun 18-08-2024	Sun 18-08-2024 6 Sun 18-08-2024	111	365	
3	SD-2/24/25	Hiring a firm for development and deployment of Search & Recommendation engine for a2i initiatives	MM	130	QCBS (National)	Project Director	GoB	100.00	Planned dates Planned days Actual dates	Tue 24-09-2024 0 Tue 24-09-2024	Mon 28-10-2024 34 Wed 27-11-2024	Wed 27-11-2024 30 Wed 11-12-2024	Wed 11-12-2024 14 Wed 25-12-2024	Wed 25-12-2024 14 Tue 31-12-2024	Tue 31-12-2024 6 Tue 07-01-2025	Tue 07-01-2025 7 Mon 13-01-2025	Mon 13-01-2025 6 Mon 13-01-2025	111	365	
4	SD-61/24/24	Hiring a firm for IT Audit & security testing for a2i's initiatives	Firm	1	QCBS (National)	Project Director	GoB	125.00	Planned dates Planned days Actual dates	Tue 07-05-2024 0 Mon 06-05-2024	Mon 10-06-2024 34 Tue 21-05-2024	Wed 10-07-2024 30 Wed 24-07-2024	Wed 24-07-2024 14 Wed 07-08-2024	Wed 07-08-2024 14 Tue 13-08-2024	Tue 13-08-2024 6 Tue 20-08-2024	Tue 20-08-2024 7 Mon 26-08-2024	Mon 26-08-2024 6 Mon 26-08-2024	111	365	
5	SD-21/22-23	Development & Implementation of Integrated Digital Business Solution platform for Micro-entrepreneurs (eKsheba Uddokta)	Firm	1	QCBS (National)	Project Director	GoB	339.73	Planned dates Planned days Actual dates	Tue 28-11-2023 0 Wed 22-11-2023	Mon 01-01-2024 34 Mon 04-03-2024	Wed 31-01-2024 30 Mon 01-04-2024	Wed 14-02-2024 14 Wed 28-02-2024	Wed 28-02-2024 14 Tue 05-03-2024	Tue 05-03-2024 6 Tue 12-03-2024	Tue 12-03-2024 7 Mon 18-03-2024	Mon 18-03-2024 6 Mon 18-03-2024	111	365	
6	SD-46/23-24	Hiring a firm for enhancement and maintenance of Doptor Platform	Firm	1	QCBS (National)	Project Director	GoB	340.00	Planned dates Planned days Actual dates	Tue 28-11-2023 0 Thu 11-01-2024	Mon 01-01-2024 34 Thu 07-03-2024	Wed 31-01-2024 30 Tue 19-03-2024	Wed 14-02-2024 14 Tue 02-04-2024	Wed 28-02-2024 14 Tue 16-04-2024	Tue 05-03-2024 6 Mon 22-04-2024	Tue 12-03-2024 7 Mon 29-04-2024	Mon 18-03-2024 6 Sun 05-05-2024	Mon 18-03-2024 6 Mon 05-05-2024	111	365
7	SD-49/23-24	Consultancy Services for Designing, Developing and Modeling of Smart Transformation	Firm	1	QCBS (National)	HOPE	GoB	600.00	Planned dates Planned days Actual dates	Mon 15-01-2024 0 Thu 04-01-2024	Sun 18-02-2024 34 Tue 09-04-2024	Tue 19-03-2024 30 Sun 12-05-2024	Tue 02-04-2024 14 Sun 12-05-2024	Tue 16-04-2024 14 Tue 12-11-2024	Mon 22-04-2024 6 Mon 29-04-2024	Mon 29-04-2024 7 Sun 05-05-2024	Sun 05-05-2024 6 Mon 28-11-2024	Mon 28-11-2024 6 Mon 19-01-2026	111	365
8	SD-55/23-24	Hiring a firm for enhancement, support and maintenance of Online Report Management system	Firm	1	QCBS (National)	Project Director	GoB	107.00	Planned dates Planned days Actual dates	Tue 06-08-2024 0 Tue 06-08-2024	Mon 09-09-2024 34 Wed 09-10-2024	Wed 09-10-2024 30 Wed 23-10-2024	Wed 23-10-2024 14 Wed 06-11-2024	Wed 06-11-2024 14 Tue 12-11-2024	Tue 12-11-2024 6 Tue 19-11-2024	Tue 19-11-2024 7 Mon 25-11-2024	Mon 25-11-2024 6 Mon 25-11-2024	111	420	
9	SD-56/23-24	Hiring a consulting firm for identification of the scope and application of digital public infrastructure (DPI) in digital platforms	MM	120	QCBS (National)	Project Director	GoB	250.00	Planned dates Planned days Actual dates	Tue 06-08-2024 0 Tue 06-08-2024	Mon 09-09-2024 34 Thu 06-06-2024	Wed 09-10-2024 30 Thu 08-08-2024	Wed 23-10-2024 14 Thu 22-08-2024	Wed 06-11-2024 14 Thu 05-09-2024	Tue 12-11-2024 6 Wed 11-09-2024	Tue 19-11-2024 7 Wed 18-09-2024	Mon 25-11-2024 6 Tue 24-09-2024	Mon 25-11-2024 6 Mon 25-11-2024	111	420
10	SD-57/23-24	Procurement for Hiring a Consultation Service for an Analysis of the Current Situation Focusing on the Smart Bangladesh Agenda	Firm	1	SSS (National)	Project Director	GoB	85.00	Planned dates Planned days Actual dates	Wed 05-06-2024 0 Thu 06-06-2024	Tue 09-07-2024 34 Mon 11-03-2024	Thu 08-08-2024 30 Tue 14-05-2024	Thu 22-08-2024 14 Tue 28-05-2024	Thu 05-09-2024 14 Tue 11-06-2024	Wed 11-09-2024 6 Mon 17-06-2024	Wed 18-09-2024 7 Mon 24-06-2024	Tue 24-09-2024 6 Sun 30-06-2024	Tue 24-09-2024 6 Mon 30-06-2024	111	365
11	SD-53/23-24	Hiring a Firm for Curriculum Portal Development and Maintenance	Firm	1	QCBS (National)	Project Director	UNICEF	90.00	Planned dates Planned days Actual dates	Mon 11-03-2024 0 Mon 22-04-2024	Sun 14-04-2024 34 Mon 12-08-2024	Tue 14-05-2024 30 Wed 11-09-2024	Tue 28-05-2024 14 Wed 25-09-2024	Tue 11-06-2024 14 Wed 09-10-2024	Mon 17-06-2024 6 Tue 15-10-2024	Mon 24-06-2024 7 Tue 22-10-2024	Sun 30-06-2024 6 Mon 28-10-2024	Mon 30-06-2024 6 Mon 28-10-2024	111	365
12	SD-65/23-24	Hiring a Firm for Content Development of Subject-Based Online Training in Grades 8 and 9 on New Curriculum	Firm	1	QCBS (National)	Project Director	UNICEF	198.00	Planned dates Planned days Actual dates	Tue 09-07-2024 0 Wed 06-11-2024	Mon 12-08-2024 34 Mon 12-08-2024	Wed 11-09-2024 30 Wed 11-09-2024	Wed 25-09-2024 14 Wed 25-09-2024	Wed 09-10-2024 14 Wed 09-10-2024	Tue 15-10-2024 6 Tue 15-10-2024	Tue 22-10-2024 7 Mon 28-10-2024	Mon 28-10-2024 6 Mon 28-10-2024	111	365	
13	SD-3/24/25	Hiring a Firm for Branding and Activation for Amplifying a2i Initiatives, Enhancing Visibility, Engagement and Impact	MM	220	QCBS (National)	HOPE	GoB	700.00	Planned dates Planned days Actual dates	Tue 09-07-2024 0 Tue 09-07-2024	Mon 12-08-2024 34 Mon 12-08-2024	Wed 11-09-2024 30 Wed 11-09-2024	Wed 25-09-2024 14 Wed 25-09-2024	Wed 09-10-2024 14 Wed 09-10-2024	Tue 15-10-2024 6 Tue 15-10-2024	Tue 22-10-2024 7 Mon 28-10-2024	Mon 28-10-2024 6 Mon 28-10-2024	111	365	
14	SD-4/24/25	Hiring a Firm for Mission 2041 Campaign Engaging and Sensitizing Communities to Realize Smart Bangladesh Vision	MM	221	QCBS (National)	HOPE	GoB	695.00	Planned dates Planned days Actual dates	Tue 10-09-2024 0 Tue 10-09-2024	Mon 14-10-2024 34 Mon 14-10-2024	Wed 13-11-2024 30 Wed 13-11-2024	Wed 27-11-2024 14 Wed 27-11-2024	Wed 11-12-2024 14 Wed 11-12-2024	Tue 17-12-2024 6 Tue 17-12-2024	Tue 24-12-2024 7 Mon 30-12-2024	Mon 30-12-2024 6 Mon 30-12-2024	111	365	
15	SD-5/24/25	Hiring a Firm for Enhancement, Maintenance and Support for a2i Website	MM	110	QCBS (National)	Project Director	GoB	60.00	Planned dates Planned days Actual dates	Tue 10-09-2024 0 Tue 10-09-2024	Mon 14-10-2024 34 Mon 14-10-2024	Wed 13-11-2024 30 Wed 13-11-2024	Wed 27-11-2024 14 Wed 27-11-2024	Wed 11-12-2024 14 Wed 11-12-2024	Tue 17-12-2024 6 Tue 17-12-2024	Tue 24-12-2024 7 Mon 30-12-2024	Mon 30-12-2024 6 Mon 30-12-2024	111	365	



29/07/24

Mohammed Salah Uddin
Senior Procurement Consultant
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka.


Naser Mohammed Miah
Head Of Finance
Aspire to Innovate (a2i) Programme
ICT Division Agargaon Dhaka


29/07/2024
Jalal Uddin Ahmed
Head Of Operations
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka.



Md. Mazedul Islam
Project Manager
Aspire to Innovate (a2i) Programme
ICT Division, Dhaka.



মোস্তা মিজানুর রহমান
যুগ্ম-প্রকল্প পরিচালক (যুগ্মসচিব)
এসপায়ার টু ইনোভেট (এটুআই) প্রোগ্রাম
আইসিটি বিভাগ, ঢাকা।


Md. Mamunur Rashid Bhuryan
Project Director (Additional Secretary)
Aspire to Innovate (a2i) Programme
ICT Division, Dhaka.


Sl	Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk (In Lakh)	Time code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
16	SD 8 24 25	Development of Billing System for a2i initiatives	MM	80	QCBS (National)	Project Director	GoB	48.00	Planned dates Planned days Actual dates	Tue 10-09-2024 0 34	Mon 14-10-2024 34 30	Wed 13-11-2024 30 14	Wed 27-11-2024 14 14	Wed 11-12-2024 14 6	Tue 17-12-2024 6 7	Tue 24-12-2024 7 6	Mon 30-12-2024 6 111	Mon 31-03-2025 91	
17	SD 9 24 25	Hiring a firm for development and maintenance of Micro merchant and drop shipping platform	MM	120	QCBS (National)	Project Director	GoB	75.00	Planned dates Planned days Actual dates	Tue 10-09-2024 0 34	Mon 14-10-2024 34 30	Wed 13-11-2024 30 14	Wed 27-11-2024 14 14	Wed 11-12-2024 14 6	Tue 17-12-2024 6 7	Tue 24-12-2024 7 6	Mon 30-12-2024 6 111	Sat 28-06-2025 180	
18	SD 10 24 25	Hiring a firm for creating an open-source digital e-commerce DPG stack	MM	100	QCBS (National)	Project Director	GoB	77.00	Planned dates Planned days Actual dates	Tue 10-09-2024 0 34	Mon 14-10-2024 34 30	Wed 13-11-2024 30 14	Wed 27-11-2024 14 14	Wed 11-12-2024 14 6	Tue 17-12-2024 6 7	Tue 24-12-2024 7 6	Mon 30-12-2024 6 111	Sat 28-06-2025 180	
19	SD 11 24 25	Hiring a firm for Hyperlocal logistics platform and Social Commerce platform	MM	100	QCBS (National)	Project Director	GoB	95.00	Planned dates Planned days Actual dates	Tue 10-09-2024 0 34	Mon 14-10-2024 34 30	Wed 13-11-2024 30 14	Wed 27-11-2024 14 14	Wed 11-12-2024 14 6	Tue 17-12-2024 6 7	Tue 24-12-2024 7 6	Mon 30-12-2024 6 111	Sat 28-06-2025 180	
20	SD 6 24 25	Hiring a firm for AMC of CLTP	MM	80	QCBS (National)	Project Director	GoB	10.00	Planned dates Planned days Actual dates	Tue 10-09-2024 0 34	Mon 14-10-2024 34 30	Wed 13-11-2024 30 14	Wed 27-11-2024 14 14	Wed 11-12-2024 14 6	Tue 17-12-2024 6 7	Tue 24-12-2024 7 6	Mon 30-12-2024 6 111	Sat 28-06-2025 180	
21	SD 12 24 25	Hiring a firm for Generative AI-based multi-access (TDM Voice, voice over internet and text over internet) common service assistant platform for MyGov based government service and information provisioning	MM	150	QCBS (National)	Project Director	GoB	300.00	Planned dates Planned days Actual dates	Tue 10-09-2024 0 34	Mon 14-10-2024 34 30	Wed 13-11-2024 30 14	Wed 27-11-2024 14 14	Wed 11-12-2024 14 6	Tue 17-12-2024 6 7	Tue 24-12-2024 7 6	Mon 30-12-2024 6 111	Sat 28-06-2025 180	
22	SD 13 24 25	Hiring a firm for the development and maintenance of smart toll management	MM	180	QCBS (National)	Project Director	GoB	300.00	Planned dates Planned days Actual dates	Tue 10-09-2024 0 34	Mon 14-10-2024 34 30	Wed 13-11-2024 30 14	Wed 27-11-2024 14 14	Wed 11-12-2024 14 6	Tue 17-12-2024 6 7	Tue 24-12-2024 7 6	Mon 30-12-2024 6 111	Sun 28-06-2026 545	
23	SD 7 24 25	Hiring a consulting firm to prepare equity management strategies, documentation, spin-off planning, and valuation of various initiatives	MM	150	QCBS (National)	Project Director	GoB	200.00	Planned dates Planned days Actual dates	Tue 10-09-2024 0 34	Mon 14-10-2024 34 30	Wed 13-11-2024 30 14	Wed 27-11-2024 14 14	Wed 11-12-2024 14 6	Tue 17-12-2024 6 7	Tue 24-12-2024 7 6	Mon 30-12-2024 6 111	Sun 28-06-2026 545	
24	SD 14 24 25	Hiring a consulting firm for cultural transformation at a2i	MM	180	QCBS (National)	Project Director	GoB	300.00	Planned dates Planned days Actual dates	Tue 06-08-2024 0 34	Mon 09-09-2024 34 30	Wed 09-10-2024 30 14	Wed 23-10-2024 14 14	Wed 06-11-2024 14 6	Tue 12-11-2024 6 7	Tue 19-11-2024 7 6	Mon 25-11-2024 6 111	Sat 24-05-2025 180	
25	SD 15 24 25	VAPT (Vulnerability Assessment and Penetration Testing) of selected applications of a2i	Firm	1	SSS BGD e-GOV C/IRI	Project Director	GoB	16.00	Planned dates Planned days Actual dates	Tue 06-08-2024 0 34	Mon 09-09-2024 34 30	Wed 09-10-2024 30 14	Wed 23-10-2024 14 14	Wed 06-11-2024 14 6	Tue 12-11-2024 6 7	Tue 19-11-2024 7 6	Mon 25-11-2024 6 111	Sat 24-05-2025 180	
26	SD 16 24 25	Hiring a Firm for operation, maintenance & enhancement of National Call Center 333	MM	180	SSS (National)	Project Director	GoB	300.00	Planned dates Planned days Actual dates	Tue 06-08-2024 0 34	Mon 09-09-2024 34 30	Wed 09-10-2024 30 14	Wed 23-10-2024 14 14	Wed 06-11-2024 14 6	Tue 12-11-2024 6 7	Tue 19-11-2024 7 6	Mon 25-11-2024 6 111	Sat 24-05-2025 180	
27	SD 17 24 25	Hiring a firm for IT Service Management for E-Nothi D-Nothi	MM	200	QCBS (National)	Ministry	GoB	800.00	Planned dates Planned days Actual dates	Tue 06-08-2024 0 34	Mon 09-09-2024 34 30	Wed 09-10-2024 30 14	Wed 23-10-2024 14 14	Wed 06-11-2024 14 6	Tue 12-11-2024 6 7	Tue 19-11-2024 7 6	Mon 25-11-2024 6 111	Sun 24-05-2026 545	
28	SD 18 24 25	Hiring a Consulting Firm for Development, Enhancement and Maintenance of Judicial Service Delivery Platform	MM	150	QCBS (National)	Project Director	GoB	220.00	Planned dates Planned days Actual dates	Tue 06-08-2024 0 34	Mon 09-09-2024 34 30	Wed 09-10-2024 30 14	Wed 23-10-2024 14 14	Wed 06-11-2024 14 6	Tue 12-11-2024 6 7	Tue 19-11-2024 7 6	Mon 25-11-2024 6 111	Sat 24-05-2025 180	
29	SD 19 24 25	Hiring a software consultancy firm for National Dashboard Framework	MM	140	QCBS (National)	Project Director	GoB	150.00	Planned dates Planned days Actual dates	Tue 06-08-2024 0 34	Mon 09-09-2024 34 30	Wed 09-10-2024 30 14	Wed 23-10-2024 14 14	Wed 06-11-2024 14 6	Tue 12-11-2024 6 7	Tue 19-11-2024 7 6	Mon 25-11-2024 6 111	Sat 24-05-2025 180	
30	SD 20 24 25	Hiring a consulting firm for organizational development transformation at a2i	MM	120	QCBS (National)	Project Director	GoB	200.00	Planned dates Planned days Actual dates	Tue 06-08-2024 0 34	Mon 09-09-2024 34 30	Wed 09-10-2024 30 14	Wed 23-10-2024 14 14	Wed 06-11-2024 14 6	Tue 12-11-2024 6 7	Tue 19-11-2024 7 6	Mon 25-11-2024 6 111	Sun 24-05-2026 545	
31	SD 21 24 25	Hiring a firm for the development of an AI enabled registration, digital transaction & payment solution for Small & Micro Business entrepreneurs	MM	160	QCBS (National)	Project Director	GoB	250.00	Planned dates Planned days Actual dates	Tue 06-08-2024 0 34	Mon 09-09-2024 34 30	Wed 09-10-2024 30 14	Wed 23-10-2024 14 14	Wed 06-11-2024 14 6	Tue 12-11-2024 6 7	Tue 19-11-2024 7 6	Mon 25-11-2024 6 111	Sun 24-05-2026 545	



29/07/24
Mohammed Salah Uddin
Senior Procurement Consultant
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka


Naser Mohammed Miah
Head Of Finance
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka


29/07/2024
Jalal Uddin Ahmed
Head Of Operations
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka



Md. Mazedul Islam
Project Manager
Aspire to Innovate (a2i) Programme
ICT Division, Dhaka.


মোস্তা মিজানুর রহমান
যুগ্ম-প্রকল্প পরিচালক (যুগ্মসচিব)
এসপায়ার টু ইনোভেট (এটিআই) প্রোগ্রাম
আইসিটি বিভাগ, ঢাকা।


Md. Mamunur Rashid Bhuiyan
Project Director (Additional Secretary)
Aspire to Innovate (a2i) Programme
ICT Division, Dhaka.


Sl	Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk (In Lakh)	Time code for Process	Advertise FOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
32	SD 1 24 25	Hiring a Firm for Maintenance and Enhancement of SDG-Portal	MM	140	QCBS (National)	Project Director	GoB	70.00	Planned dates Planned days Actual dates	Mon 26-08-2024 0 -	Sun 29-09-2024 34 -	Tue 29-10-2024 30 -	Tue 12-11-2024 14 -	Tue 26-11-2024 14 -	Mon 02-12-2024 6 -	Mon 09-12-2024 7 -	Sun 18-12-2024 6 -	111	Sun 16-03-2025 91
33	SD 23 24 25	Hiring a Firm for court order record and certified copy along with Judipav	MM	150	QCBS (National)	Project Director	GoB	150.00	Planned dates Planned days Actual dates	Mon 26-08-2024 0 -	Sun 29-09-2024 34 -	Tue 29-10-2024 30 -	Tue 12-11-2024 14 -	Tue 26-11-2024 14 -	Mon 02-12-2024 6 -	Mon 09-12-2024 7 -	Sun 18-12-2024 6 -	111	Sun 16-03-2025 91
34	SD 24 24 25	Hiring a Firm for Empowering Through Education Enhancing Non-Cognitive Skills and Digital Connectivity in Adolescent Girls via an Online Platform	MM	80	QCBS (National)	Project Director	GoB	100.00	Planned dates Planned days Actual dates	Mon 26-08-2024 0 -	Sun 29-09-2024 34 -	Tue 29-10-2024 30 -	Tue 12-11-2024 14 -	Tue 26-11-2024 14 -	Mon 02-12-2024 6 -	Mon 09-12-2024 7 -	Sun 18-12-2024 6 -	111	Sun 16-03-2025 91
35	SD 25 24 25	Hiring a Firm for Data Driven Policymaking Innovation, and ICT's contribution to Enhancing the Citizen-Centric mindset of the Policymaker	MM	70	QCBS (National)	Project Director	GoB	70.00	Planned dates Planned days Actual dates	Mon 26-08-2024 0 -	Sun 29-09-2024 34 -	Tue 29-10-2024 30 -	Tue 12-11-2024 14 -	Tue 26-11-2024 14 -	Mon 02-12-2024 6 -	Mon 09-12-2024 7 -	Sun 18-12-2024 6 -	111	Sun 16-03-2025 91
36	SD 26 24 25	Hiring a Firm for AI/OT Readiness Assessment in Bangladesh	MM	75	QCBS (National)	Project Director	GoB	85.00	Planned dates Planned days Actual dates	Mon 26-08-2024 0 -	Sun 29-09-2024 34 -	Tue 29-10-2024 30 -	Tue 12-11-2024 14 -	Tue 26-11-2024 14 -	Mon 02-12-2024 6 -	Mon 09-12-2024 7 -	Sun 18-12-2024 6 -	111	Sun 16-03-2025 91
37	SD 27 24 25	Hiring a Firm for Impact Assessment of National Portal	MM	80	QCBS (National)	Project Director	GoB	75.00	Planned dates Planned days Actual dates	Mon 26-08-2024 0 -	Sun 29-09-2024 34 -	Tue 29-10-2024 30 -	Tue 12-11-2024 14 -	Tue 26-11-2024 14 -	Mon 02-12-2024 6 -	Mon 09-12-2024 7 -	Sun 18-12-2024 6 -	111	Sun 16-03-2025 91
38	SD 28 24 25	Hiring a Firm for Learning How to Teach a Randomized pedagogical Trial in Bangladesh	MM	75	QCBS (National)	Project Director	GoB	75.00	Planned dates Planned days Actual dates	Mon 26-08-2024 0 -	Sun 29-09-2024 34 -	Tue 29-10-2024 30 -	Tue 12-11-2024 14 -	Tue 26-11-2024 14 -	Mon 02-12-2024 6 -	Mon 09-12-2024 7 -	Sun 18-12-2024 6 -	111	Sun 16-03-2025 91
39	SD 29 24 25	Hiring a Firm for Producing Global Human Stories on e-Quality	MM	100	QCBS (National)	Project Director	GoB	120.00	Planned dates Planned days Actual dates	Mon 26-08-2024 0 -	Sun 29-09-2024 34 -	Tue 29-10-2024 30 -	Tue 12-11-2024 14 -	Tue 26-11-2024 14 -	Mon 02-12-2024 6 -	Mon 09-12-2024 7 -	Sun 18-12-2024 6 -	111	Sun 16-03-2025 91
40	SD 30 24 25	Hiring a Firm for Assessment on Smart Agriculture Innovations, Applications, and Future Prospects	MM	80	QCBS (National)	Project Director	GoB	80.00	Planned dates Planned days Actual dates	Mon 26-08-2024 0 -	Sun 29-09-2024 34 -	Tue 29-10-2024 30 -	Tue 12-11-2024 14 -	Tue 26-11-2024 14 -	Mon 02-12-2024 6 -	Mon 09-12-2024 7 -	Sun 18-12-2024 6 -	111	Sun 16-03-2025 91
41	SD 31 24 25	Hiring a Firm for Bridging the Digital Divide: A Randomized Controlled Trial to Assess the Impact of a Pregnancy Monitoring System on Women's Digital Empowerment in Bangladesh	MM	80	QCBS (National)	Project Director	GoB	80.00	Planned dates Planned days Actual dates	Mon 26-08-2024 0 -	Sun 29-09-2024 34 -	Tue 29-10-2024 30 -	Tue 12-11-2024 14 -	Tue 26-11-2024 14 -	Mon 02-12-2024 6 -	Mon 09-12-2024 7 -	Sun 18-12-2024 6 -	111	Sun 16-03-2025 91
42	SD 32 24 25	Hiring a Firm for Holding Stakeholders Consultations on different Studies	Firm	10	QCBS (National)	Project Director	GoB	20.00	Planned dates Planned days Actual dates	Mon 26-08-2024 0 -	Sun 29-09-2024 34 -	Tue 29-10-2024 30 -	Tue 12-11-2024 14 -	Tue 26-11-2024 14 -	Mon 02-12-2024 6 -	Mon 09-12-2024 7 -	Sun 18-12-2024 6 -	111	Sun 16-03-2025 91
Total Value of Service Procurement								8355.73											


29/07/24
Mohammed Salah Uddin
Senior Procurement Consultant
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka.


Maseel Mohammed Miah
Head Of Finance
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka.


29/07/24
Jalal Uddin Ahmed
Head Of Operations
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka.


Md. Mazedul Islam
Project Manager
Aspire to Innovate (a2i) Programme
ICT Division, Dhaka.


মোস্তা মিজানুর রহমান
যুগ্ম-প্রকল্প পরিচালক (যুগ্মসচিব)
এসপায়ার টু ইনোভেট (এটিআই) প্রোগ্রাম
আইসিটি বিভাগ, ঢাকা।


Md. Mamunur Rashid Bhuryan
Project Director (Additional Secretary)
Aspire to Innovate (a2i) Programme
ICT Division, Dhaka.